

Municipal Facilities Animal

CD	AREA	L D	Project Title	PM	Const Cost	2011												2012												2013											
						J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J
8	South Area	Animal Bond	South Los Angeles Animal Care Center	Espiritu	\$13,000,000	[Gantt bar: Design, PreDesign, BidAward, Cons, PostCons, RightOfWay, External Milestone]																																			
11	West LA	Animal Bond	West Los Angeles Animal Care Center Phase II	Espiritu	\$203,000	[Gantt bar: Design, PreDesign, BidAward, Cons, PostCons, RightOfWay, External Milestone]																																			
15		Animal Bond	Harbor Animal Care Center Phase II	Espiritu	\$85,100	[Gantt bar: Design, PreDesign, BidAward, Cons, PostCons, RightOfWay, External Milestone]																																			
8	Central Area	Animal Bond	South Los Angeles Animal Shelter Old	Espiritu	\$331,050	[Gantt bar: Design, PreDesign, BidAward, Cons, PostCons, RightOfWay, External Milestone]																																			
1	Central Area	Animal Bond	North Central Animal Care Center Phase II	Espiritu	\$5,825,200	[Gantt bar: Design, PreDesign, BidAward, Cons, PostCons, RightOfWay, External Milestone]																																			
12	North Valley	Animal Bond	West Valley Renovation Phase II	Espiritu	\$360,500	[Gantt bar: Design, PreDesign, BidAward, Cons, PostCons, RightOfWay, External Milestone]																																			
6	East Area	Animal Bond	East Valley Animal Care Center Phase II	Espiritu	\$594,500	[Gantt bar: Design, PreDesign, BidAward, Cons, PostCons, RightOfWay, External Milestone]																																			
8	South Valley	Animal Bond	South Los Angeles Animal Shelter Annex	Espiritu	\$1,300,000	[Gantt bar: Design, PreDesign, BidAward, Cons, PostCons, RightOfWay, External Milestone]																																			

Project: Master Schedule (UPRS)
 Status Date: Sat 12/31/11
 Date: Thu 1/12/12

Task		Milestone		BidAward		RightOfWay		Deadline	
Split		PreDesign		Cons		External Milestone			
Progress		Design		PostCons		External Milestone			